



MTN-020 Qualitative Update

Liz Montgomery

Women's Global Health Imperative

RTI International

San Francisco, CA, USA



Accrual Update, as of 17 Oct

Site	SID1	SID2	SID3	Single IDI	FGD	Total # of IDIs / FGDs	Total # of Women Interviewed
DTHF	11	4	0	1	0	16	12
MRC (Isipingo)	12	4	0	7	0	23	19
MU-JHU	13	13	1	5	0	32	18
UZ-UCSF (Spilhaus)	15	6	0	4	0	25	19
UNC-Lilongwe	13	12	0	8	0	33	21
WRHI	14	8	0	3	0	25	17
Total	78	47	1	28	0	154	106

Accrual Progress

	SIDI ₁	SIDI ₂	SIDI ₃	Single IDI	FGD**	Total # of Women Interviewed
<i>Target # / Site</i>	12-14	12-14	6-7*	≥3	2	~35
<i>Target # all sites</i>	72-84	72-84	72-84	18	12	~210
Total to date	78	47	1	28	0	106


*Anticipate that not all women will take part in 3 SIDIs

**Estimated 10 women per FGD

Accrual on the horizon...

- Feb – May 2015 will be crunch period
 - Final round of serial IDIs
 - Focus groups (2 per site)

Data Management Overview



Transcript Completion Update – as of 17 Oct

- 84 finalized interviews (54% of interviews completed)
 - 63% in QC process or finalized
 - Congratulations to UZ-UCSF for having 100% of completed interview transcripts finalized

Transcript Turnaround Time – as of 17OCT2014

- Transcript to RTI
 - GOAL: Within 30 days of interview
 - ACTUAL: Average of 104 days for those transcripts completed
 - BUT most interview transcripts not yet completed... so average for all transcripts is 126 days (17 weeks!) as of 17 OCT...

QC Process Time, as of 10OCT2014

- GOAL:
 - 2 weeks for RTI to respond with queries,
 - 2 weeks for site to reconcile queries
- ACTUAL:
 - 42 days/ 6 weeks

Transcripts on the horizon...

- Final SIDI and FGD in Feb-May 2015
 - ~13 SIDI and 2 FGD transcripts to turnaround QUICKLY
 - GOAL: Clear all backlog by January 2015
 - Complete all transcripts and QC by July 31, 2015

Analysis Framework (Source Mensch et.al., 2012)

- Used to develop codebook






FIGURE 1. Conceptual model identifying the potential role of product acceptability in adherence.

Coding update

- Qualitative Analysts, coding team:



Coding Update

- As of 17OCT2014
 - Completed first round of ICR – 95%
 - Coded 24 transcripts
- GOALS:
 - Code all single IDIs and Round 1 & 2 SIDI by January 2015
 - Maintain $\geq 90\%$ ICR

Analysis on the horizon...

- Key qualitative findings ready at time of main study findings

Summary of Goals

Interviews & Debrief reports

Going well. Need to prepare and plan well for crunch

Feb-May 2015

Transcript & Translation

Needs strong and immediate improvement at most sites.

Clear all backlog by January 2015

Complete transcripts by July 2015

Analysis

Code all received transcripts by Jan 2015

Key results ready Q3/Q4 2015

Acknowledgements

The Microbicide Trials Network is funded by the National Institute of Allergy and Infectious Diseases (UM1AI068633, UM1AI068615, UM1AI106707), with co-funding from the *Eunice Kennedy Shriver* National Institute of Child Health and Human Development and the National Institute of Mental Health, all components of the U.S. National Institutes of Health. The content is solely the responsibility of the authors and does not necessarily represent the official views of the National Institutes of Health.

